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McConnell AFB PBR
Project Status Meeting Minutes

Meetins Date: 4 October 2016

Meetins Time: -0900 to 1030 hrs.

Particinants:
Ruby Crysler, EPA
Jacqueline Grunau, KDHE
Chung Yen, AFCEC
Pamela Hamlett, AFCEC
Cole Knight, McConnell AFB
Andrea Sansom, USACE

Brian Wight, URS Group,Inc.
Mike Krause, URS Group,Inc.
Ryan Mowarq URS Group,Inc.
Ryan Shirk, URS Group,Inc.

o

These minutes document the discussions during the McConnell Air Force Base (AFB)
Performance Based Remediation (PBR) project status meeting held from about 0900 hours to
1030 hours on 4 October 2016 via teleconference call.

Iniection Status

The overall injection status was discussed.

The first zero valent iron (ZVI) injection crew has completed 22 njection points in the north
end of OT547 South asof 2 October 2016.

The second ZVI injection crew will start at the south end of OT547 South, near monitoring
well OT547-MW59, on Wednesday, 5 October 2016.

During baseline sampling, trichloroethylene (TCE) was detected above TCE's Risk-Based
Standard for Kansas (RSK) and the Environmental Protection Agency's (EPA's) maximum
contaminant level (MCL) at two previously identified side-gradient monitoring wells (7 pg&
at OT547-MW40 and 6.6 pgtL at OT547-MW60). Therefore, seven additional injection
points will be added to the OT547 South injection design, three points west of OT547-MW40
and four points east and around OT547-MW60. These additional injection points will be
documented in the injection completion report.

All oxidant injection mitigation points at TU036 and SS00l have been completed. The
oxidant injection crew is mobilizing to ST0l7 to complete the mitigation injections.

SS031 (SWMU 174) RiskAssessment

The updated risk assessment was discussed.

Additional risk was calculated using existing groundwater data. A cancer risk of 3xl0-s and
hazard index of I was calculated for the hypothetical on-site resident exposed to
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groundwater. A cancer risk of 8xl0-" was calculated for the indoor site worker exposed to
groundwater vapor intrusion. A summary of the risks calculated was presented.

The EPA stated that since the hazard index was 1, they would like to review the calculations

more closely. The EPA also indicated ahazard index of 1 or greater poses unacceptable risk

and suggested that based on review ofthe calculations, additional groundwater sampling may

be needed in order to achieve site closure.

No soil risk was calculated as soil samples were collected below 10 feet below ground

surface (bgs). Additionally, the Statement ofBasis (SB) indicated heptachlor epoxide in
groundwater was identified as the risk driver for the site.

OW633 (MAFB 1E4 MAFB 170 IMPM Resutts

The most recent (August-September 2016) preliminary sampling event results were
discussed.

Results showed that the lower concentration areas outside the TCE source area have been

reduced to below 5 ltg/L, except for semi-annual monitoring well OW633-MW06 where

TCE was detected at 6 pglL. This area will be further monitored. Results from the August-
September 2016 sampling event are similar to those observed in June 2016.

The Kansas Department of Health and Environment (KDFIE) asked ifthe path forward for
the western portion of the site has been resolved. URS stated that discussions with the
United States Army Corps of Engineers (USACE) and Air Force (AF) are on-going.

The EPA asked if there was a plan to address the high concentrations remaining in the source

area underneath Building 41. URS stated that additional time/sampling is needed to observe

changes in groundwater following injections. Geochemical parameters are showing that
reducing conditions are present in the area. The EPA stated that potential vapor intrusion
issues may need further evaluation until the concentrations are addressed.

TCE was not detected in groundwater at monitoring wells sampled at SS044 as part of
SS044's performance monitoring.

SS004 Step-out Soil Samnle Results/Additional Locations

The step-out direct push boring results were discussed.

Four direct push step-out borings were completed. Soil samples were collected and analyzed
for total petroleum hydrocarbons-diesel range organics (TPH-DRO), TPH-mid-range
hydrocarbons (MRH), and TPH-high-range hydrocarbons (HRH). Three borings had

detections of TPH-MRH above KDHE RSK soil-to-groundwater values, but no exceedances

of KDI{E RSK residential soil values. Further work at the site is on hold until results can be

compared to EPA's new TPH values.
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Remedv Prooosal Tech Memo

The status ofthe remedy proposal tech memo template review was discussed.

The EPA provided major comments on the remedy proposal tech memo template. The EPA
will follow up with formal written comments for consideration into the site specific remedy
proposal tech memos.
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RCRA Permit Renewal

The status ofthe Resource Conservation and Recovery Act (RCRA) permit renewal was
discussed.

The RCRA permit renewal package will be submitted to the AF for review, followed by
submittal to EPA and KDFIE. The package needs to be sent to the EPA and KDTIE before
February 2017.

FT004 Monitoring Well Status

The status of monitoring well installation was discussed.

A meeting is scheduled for URS and McConnell AFB personnel the afternoon of 4 October
2016 to discuss obtaining the necessary clearance and proposed schedule for the installation
of the monitoring wells. The tentative schedule is for installation to occur in late October.

1.4-Dioxane Sampline

The planned 1,4-dioxane sampling as part ofthe modification to URS' contract was
discussed.

The planned approach is to sample a source and a downgradient/plume fringe monitoring
well at select sites on McConnell AFB, at the Titan II Missile Sites, and at the Smoky Hills
Weapons Range. The tentative sites to be sampled on McConnell AFB include: FT006,
FT007, LFol l, ss00l, ss003, ss014, ss544, ow633, oT547,ID636, LF034, OW04l,
OW545, TU036, and LF033, which may have been mislabeled in the scope of work as site
SS033. The proposed list of sites and monitoring wells to be sampled on McConnell AFB
will be transmitted to EPA and KDHE for review.

EPA and KDHE requested two copies of the work plan and report be submitted to each
agency so that the proper project manager for the sites being sampled can review.

The work plan will be prepared in the traditional format.

1,4-Dioxane will be analyzed by USEPA Method 8270D SIM. (Note: although not
discussed during the meeting, the reporting limits are: detection limit 0.16 ltgtL,limit of
detection 0.5 1tglL, and limit ofquantitation 1.0 ltg/L.)
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a EPA asked ifthe renewal will include a change to Part A and/or Part B. The EPA stated that
a change to Part A would only be needed unless a major change has occurred (land change,

change in frcility boundary change in facility/owner, etc.). The renewal will only be for Part

B.

0ther

Jorge Jacobs' new email address is: jolge,.iasa-hs@klgov

Jacqueline Grunau's new email address is: iacqueline.grunau@ks'gov

McConnell AFB asked if any decision documents will be prepared by the end ofthe calendar
year. EPA stated that several SBs will likely be written; however, the anticipated public
notice period is planned for February 2017. Final decision documents will not be prepared

until after the public notice period. EPA will submit a list ofanticipated decision documents
to be finalized by Marchz0l7 to McConnell AFB.

McConnell AFB asked ifthe background metals issue has been resolved. URS is currently
working on finalizing the background metals report and will provide an update on the status

to project stakeholders.

KDHE asked if the risk assessment tech memo has been flnalized. EPA stated the last

correspondence was in regards to handling TPHs and vapor intrusion. URS will check on the
status of addressing the TPH and vapor intrusion.

KDHE asked when they can expect the remaining work plans for the planned fall injection
work. One work plan for sites OW026 and OW041 is outstanding and is being transmitted as

a pre-draft on 4 October 2016. EPA and KDHE can expect the RCRA Field Investigation
(RFI) reports and Interim Measures (IM) Work Plan (WP) for OW026 and OW04l within
the next month.

o The next meeting is scheduled for 18 October 2016 from 0900 to 1200 at EPA- Region 7.
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